
KEMSLEY MILL
C L I E N T :  D S  S M I T H

G 2 G :  D E C E M B E R  2 0 1 8

KEY
CHALLENGES
Changes to SGN’s design
assurance process led to
several challenges and
delays during design  
documentation and NRO
sign off. Even though
design Part C’s had been
achieved ahead of
schedule, differing
internal SGN opinions of
commissioning
methodology resulted in
the G2G NRO’s needing
over 12 iterations before
final sign off. 

CSL DESIGN
SCOPE

Integration of Greenlane
Water wash BUU with
Elster GEU and Uniflare
flares.
Mechanical pipework &
condensate system
installation
Provided air compressors
LVDB, and all electrical and
communications cabling. 
Export pipeline to IP main

CSL PM 
SCOPE

Over site comms
integration
Programme Management
SGN tracker management
inc GL5/PS6
HAZOP and DSEAR
G2G commissioning
management 
E2E and G2G NRO
production

PROJECT OVERVIEW
The first BtG at the UK’s largest paper mill, DS Smith’s Kemsley site
produces biogas from starch, a by-product of the paper making
process. CSL led the design and integration of the site which now
exports 1080scmh of biomethane to the SGN IP grid via a 125m
180mm PE export pipeline.


